

Statement of Work

eCourts Phase III : Project Monitoring Information System (PMIS)/ PM Tracker

1. Background and Context

The eCourts Mission Mode Project is a flagship national e-governance initiative aimed at enabling the Indian judiciary through the adoption of information and communication technology (ICT). Phase III, sanctioned in September 2023 with an outlay of ₹7,210 crore, seeks to further digitise and modernise courts across all 28 High Court jurisdictions and their subordinate courts, building on earlier phases.

The phase comprises 24 components spanning physical infrastructure (e-Sewa Kendras, paperless courts, virtual courts, video conferencing, live streaming), digital platforms (eFiling, ePay, NSTEP, ICJS, mobile applications), and enabling services (solar power, cloud storage, connectivity, ICT training, e-Office). The programme is centrally coordinated by the Department of Justice (DoJ), guided by the Supreme Court's e-Committee, and implemented at the High Court level through Central Project Coordinators (CPCs).

The Project Monitoring Unit (PMU), supported by KPMG, oversees progress tracking. Current monitoring by DoJ and PMU is done via PDF and Excel submissions which leads to data quality and timeliness challenges. To address this, a web-based Project Management Information System (PMIS) is being developed for real-time data capture, validation, and reporting.

Key stakeholders include: the e-Committee (oversight, guidance and read-only monitoring, can assist with potential integration to iJuris); the DoJ & DoJ PMU (primary fund releasing authority monitoring targets (physical as well as financial), data, and reporting); and High Courts (HC) via CPCs (responsible for implementation of eCourts in their respective HC & HC-specific data entry).

2. The Case for a Role-Based, Integrated Monitoring System

Given the multi-stakeholder nature of eCourts Phase III, single uniform view of the data is neither available nor appropriate for all users. The DoJ and PMU require a consolidated, all-India view across all 28 High Courts and all 24 components, enabling them to identify lagging jurisdictions, assess fund absorption patterns, and produce reports for Ministry and Cabinet-level audiences. The e-Committee requires overall including outcome-oriented visibility at a national level. The High Court CPCs, on the other hand, need a focused interface to enter and verify data specific to their own jurisdiction, without risk of inadvertently viewing or altering another court's records.

Beyond access control, each user type interacts with the data differently. Admins (DoJ / PMU) configure the system, update targets, and can enter or override any value. CPCs enter monthly progress data for their High Court as primary data owners. Viewer roles (e-Committee Secretariat, reviewers) access published reports without the ability to make any changes. This layered interaction model (where the same underlying dataset surfaces differently based on role and jurisdiction) is not achievable through shared spreadsheets or email-based reporting, and forms the central rationale for a purpose-built PMIS/ project management tracker system.

3. Scope of Tracking Capabilities

The PMIS is required to support the following tracking modules, which together constitute the complete monitoring framework for eCourts Phase III. All modules listed below are in scope for this build.

1. **Physical Tracker:** Captures indicator-level physical progress (Target vs. Achieved) across all 24 sanctioned components for each of the 28 High Courts. The system derives percentage achievement and assigns a RAG (Red/Amber/Green) status based on configurable thresholds..
2. **Financial Tracker:** Captures cumulative funds released and funds utilised per component per High Court, in Indian Rupees (Crore). The system derives utilisation percentage.
3. **Outcome Tracker:** Captures the outcome KPIs defined in the eCourts Phase III Detailed Project Report (DPR) or as per eCommittee’s recommendations.
4. **Global Dashboard:** A consolidated, bird’s-eye view of physical and financial performance across all High Courts and all components.
5. **PMU Task Tracker:** A tracker for monitoring internal PMU tasks, action items, and deliverable timelines. The data model must be extensible to accommodate this without structural redesign.
6. **DPR Deliverables Tracker:** A tracker aligned to the commitments and deliverables specified in the eCourts Phase III DPR, enabling milestone-level monitoring against the approved project plan.
7. **Audit Trail and Change Log:** Every create and edit action across all trackers is to be captured in a system-maintained audit log with user identity, timestamp, field name, old value, and new value. This is a platform-level capability underpinning all tracker modules.

4. Usage model and delivery expectations

The PMIS operates across two principal user tiers, each playing a distinct role in the data lifecycle.

The first tier comprises data entry and submission users. This includes the 28 High Court Central Project Coordinators (CPCs), who serve as the primary data providers, and an “envisioned” API-based ingestion mechanism that enables automated data feeds from external systems such as the e-Committee’s iJuris platform. The CPC interface is designed to be intuitive, form-based, and strictly restricted to each CPC’s respective High Court jurisdiction. The API pathway acts as an “envisioned” channel to reduce manual data entry where reliable digital data sources already exist. Regardless of the entry mode, all data must pass through a uniform set of validation rules and business logic checks before being accepted into the PMIS, ensuring consistency, accuracy, and standardisation.

The second tier consists of internal users from the Department of Justice (DoJ) and the Project Monitoring Unit (PMU), who are both the primary consumers and administrators of the system. Admin-level users have full configuration capabilities, including managing master data (High Courts, components, indicators, KPIs, units of measure), setting and revising targets, entering or overriding data across jurisdictions, and controlling user access. Viewer-level users, such as the e-Committee Secretariat and designated reviewers, have read-only access to dashboards and reports within their permitted scope. The reporting and analytics layer is designed to meet this tier’s needs through dynamic, filterable, and exportable reports (Excel and PDF), month-over-month comparison views, and an executive Global Dashboard. All reporting queries enforce role-based and jurisdiction-based access controls at the server level.

This engagement is a one-time configuration and requiring no to minimal upgrades. The system will be pre-loaded with a baseline dataset covering cumulative progress from September 2023 to May 2026, followed by ongoing monthly updates from June 2026 onwards.

Post-deployment, the system is expected to operate without structural modifications. Routine updates to master data will be handled by Admin users within the system. The data model, however, must be designed for extensibility to accommodate future enhancements (such as additional trackers or expanded data granularity at District level) without requiring redesign.